
ID WBS Task Name Contact Resource
Initials

Duration

18 2.3.2 Store output from any stage: Describe suitable test of feature GG PM 2 days

37 2.6.4 D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM 10 days

53 2.8.7 Evaluate and sign-off on test facilities and procedures GGDEV,PL,DW,JS 5 days

42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM 5 days

43 2.7.2 Resolve how to add production paths in future: Document GG PM 5 days

66 2.10.7 Write evaluation of extensions to development GG GG 15 days

56 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 10 days

148 3.3.4.1 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX 15 days

149 3.3.4.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX 15 days

330 3.7.5.5 Fix Immortal Jobs: SamGrid development/integration GG PM 5 days

277 3.5.4.9.4 Revise tools given customer feedback GG AB2 2 days

271 3.5.4.8 Transfer output sandbox selection logic to Runjob: Testing GG AB2 4 days

318 3.5.6.2.1 Develop automatic job management framework GG AB2,REX 10 days

319 3.5.6.2.2 Automatic analysis of test results GG AB2,REX 10 days

320 3.5.6.2.3 Integrate with alarming system GG AB2,REX 5 days

285 3.5.5.1.9 Static NGOP configuration approach (instead of automated) AL AB2,REX 5 days

301 3.5.5.5 Assess automation of alarming systems GG AB2 2 days

302 3.5.5.6 Integration deployment and testing GG AB2 2 days

304 3.5.5.14 Documentation Completion GG AB2 5 days

307 3.5.5.12 Generate NGOP agents from set of monitoring scripts and config GG AB2 10 days

308 3.5.5.13 Integration deployment and testing GG AB2 4 days

309 3.5.5.9 Documentation Update GG AB2 4 days

243 3.5.2.1.3 Install auto-clean up for SamGrid job queue GG PM 2 days

246 3.5.2.1.5 Install auto-clean up of OSG job queue GG PM 2 days

245 3.5.2.1.4 Test/observe auto-clean up for SamGrid job queue GG PM,SS 1 day

248 3.5.2.1.2 Test/observe auto-clean up for OSG job queue GG PM,SS 1 day

250 3.5.2.2.1 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM 1 day

251 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM 1 day

252 3.5.2.2.3 Clean up sandboxes and jim_tmp areas at fwd node GG PM 1 day

253 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM 2 days

255 3.5.2.4 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2 4 days

254 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM 2 days

256 3.5.2.5 Add the deployment of scripts to installation instructions GG PM 3 days

261 3.5.3.1.1 Determine goal level, requirements GG PM 4 days

262 3.5.3.1.2 Determine existing querying performance GG PM 4 days

264 3.5.3.1.4 Evaluate condor_quill, if determined to be necessary GG PM 5 days

265 3.5.3.2 Improve algorithm for selection of OSG resources GG PM 6 days

354 4.3.2.6 Job State diagram with most common error state causes MD PM 5 days

364 4.3.4.3 Evaluate use of ReSS (more flexible than use of roles) GG GG 28 days

365 4.3.4.5 Adapt to use ReSS in D0GPCI GG GG 10 days

359 4.3.3.3 Augment Job States to be more meaningful to large customer GG PM 3 days

387 5.2.1 Minimal Resource Brokering: Evaluate, determine best course of action GG GG 20 days
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Start Finish

Fri 1/11/08 Mon 1/14/08

Mon 12/10/07 Fri 12/21/07

Mon 12/17/07 Fri 12/21/07

Wed 12/26/07 Thu 1/3/08

Fri 1/4/08 Thu 1/10/08

Mon 1/7/08 Mon 1/28/08

Tue 1/15/08 Tue 1/29/08

Mon 11/26/07 Fri 12/14/07

Mon 11/26/07 Fri 12/14/07

Tue 1/22/08 Mon 1/28/08

Mon 12/10/07 Tue 12/11/07

Wed 12/12/07 Mon 12/17/07

Mon 1/7/08 Fri 1/18/08

Tue 1/22/08 Mon 2/4/08

Tue 2/5/08 Mon 2/11/08

Wed 12/12/07 Tue 12/18/07

Wed 12/19/07 Thu 12/20/07

Fri 12/21/07 Wed 12/26/07

Thu 12/27/07 Fri 1/4/08

Mon 1/7/08 Fri 1/18/08

Tue 1/22/08 Fri 1/25/08

Mon 1/28/08 Thu 1/31/08

Wed 12/26/07 Thu 12/27/07

Wed 1/2/08 Thu 1/3/08

Fri 12/28/07 Fri 12/28/07

Fri 1/4/08 Fri 1/4/08

Mon 1/7/08 Mon 1/7/08

Tue 1/8/08 Tue 1/8/08

Wed 1/9/08 Wed 1/9/08

Thu 1/10/08 Fri 1/11/08

Wed 1/16/08 Tue 1/22/08

Mon 1/14/08 Tue 1/15/08

Wed 1/23/08 Fri 1/25/08

Wed 1/16/08 Tue 1/22/08

Wed 1/23/08 Mon 1/28/08

Tue 1/29/08 Mon 2/4/08

Tue 2/5/08 Tue 2/12/08

Mon 1/7/08 Fri 1/11/08

Thu 11/1/07 Wed 12/12/07

Mon 1/7/08 Fri 1/18/08

Mon 1/14/08 Wed 1/16/08

Tue 11/13/07 Wed 12/12/07

PM D0repro tools adaptation: Use generic runjob interfaces in Sam
DEV,PL,DW,JS Evaluate and sign-off on test facilities and procedures

PM
PM

REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)

AB2 Revise tools given customer feedback
AB2 Transfer output sandbox selection logic to Runjob: Testing

AB2,REX Static NGOP configuration approach (instead of automated)
AB2 Assess automation of alarming systems

AB2 Integration deployment and testing
AB2

PM Install auto-clean up for SamGrid
PM

PM,SS Test/observe auto-clean up 
PM,SS

Evaluate use of ReSS (more flexible than use of roles)

Minimal Resource Brokering: Evaluate, determine best course of action

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
Dec 2, '07 Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07
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PM Store output from any stage: Describe suitable test of feature

Samgrid for data processing App

Generalization of Job Types according to I/O Characteristics
PM Resolve how to add production paths in future: Document

GG Write evaluation of extensions to development
PM Start Prod at Stage 2: SamGrid notification=all bug fix

PM Fix Immortal Jobs: SamGrid development/integration

AB2,REX Develop automatic job management framework
AB2,REX Automatic analysis of test results

AB2,REX

g

Documentation Completion
AB2 Generate NGOP agents from set of monitoring scripts and config

AB2 Integration deployment and testing
AB2 Documentation Update

Grid job queue

Install auto-clean up of OSG job queue

n up for SamGrid job queue
,SS Test/observe auto-clean up for OSG job queue

PM Resolve: Globus gatekeeper does not properly cleanup gass caches
PM Periodically clean up gram log files at fwd nodes and exec sites

PM Clean up sandboxes and jim_tmp areas at fwd node
PM Clean up non-rotated log files (eg. Tomcat)

AB2 Simplify maintenance of automatic clean-up scripts for durable locations
PM Automation of all gridmap file management (including condor_schedd)

PM Add the deployment of scripts to installation instructions
PM Determine goal level, requirements

PM Determine existing querying performance
PM Evaluate condor_quill, if determine

PM
PM Job State diagram with most common error state causes

GG Adapt to use ReSS in D0GPCI
PM Augment Job States to be more meaningful to large customer

T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08 Feb 3, '08 Feb 10, '0
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Integrate with alarming system

ed to be necessary

Improve algorithm for selection of OSG resources

T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
8 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08 Mar 16, '08
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